

Mendocino County Health & Human Services Agency
Behavioral Health & Recovery Services
Mental Health



Electronic Health Records July 12, 2016 Update

Action Items	Activities	Percent Completed
Avatar Conversion from ICD 9 to ICD-10	<ul style="list-style-type: none"> • Upgraded Avatar to include new software for International Classification of Diseases (ICD) - 10 support. • Tested functionality in test environment • Updated reports to work with new ICD-10 structures • Training of Staff • Xpio support for implementation on 10/1/15 	100%
Avatar / EXYM Billing Integration (EXYM is RQMC's EHR)	<ul style="list-style-type: none"> • Defined Strategy for accepting EXYM service data into Avatar via Client Charge input • Coordinated build and testing of extracts with EXYM and Redwood Quality Management Company Teams • Developed process documentation to describe workflow steps (new client addition, program admission and diagnosis, creation of monthly extracts, load procedures, error resolution procedures) • Go Live and Post Go Live support (resolve process errors) with implementation of the secure gateway for data transport and development of Health Information Exchange (HIE) needed for provider integration. • The service delivery data from EXYM into MyAvatar via XML import is now 100% complete. 	100%
Avatar / CWS Forms for County Clinical	<ul style="list-style-type: none"> • Developed clinical forms (assessments, notes, plans) for use by County Staff <ul style="list-style-type: none"> o Forms under review by staff o Coordinating CANS and ANSA form changes with Redwood Quality Management Company • Staff Training and Go Live logistics to be finalized (anticipate April 2016). • Assessments and Client Treatment Plan has been modeled in the TEST system of MyAvatar. The County is planning to export data from RQMC's Assessments and Client Treatment plans and Import the data directly into the County forms. Working with EXYM on the data structure to complete this process. 	80%



- The Scheduler was modeled in the TEST system of MyAvatar. County staff are being trained today (5-2-16) on The Scheduler and will be testing it for a month. Once the test is complete and all bugs have been resolved, The Scheduler will be in effect in the LIVE system.
- Perceptive is a Modula for MyAvatar which will allow outside client documentation to be scanned and stored within the Client's Electronic Medical Report, in process.
- Currently researching dictation Modula for Physicians within MyAvatar system.
- County Staff were trained on the Scheduler May 2, 2016. Staff are using Scheduler in the test environment. Scheduler set to go live June 1, 2016.
- Working with Netsmart regarding a contract for Perceptive (scanning) and Mmodel (voice).
- Testing some clinical forms within the test system, once tested and approved will move to live system.
- Working with Xpio on finalizing Progress Note and Treatment Plan.
- Currently amending Netsmart Contract to include Perceptive, scanning of documentation in MyAvatar
- BHRS clinical staff are still testing The Scheduler and will be going Live on July 1st.
- BHRS clinical staff started entering live information into the test system for The Scheduler, so that fiscal can test functions, reviewing, and billing.
- Clinical Workstation Station forms are in the process of being finalized.
- 6/27/16 Data dump was successful and can now open charts in Exym
- 7/1/16 The Scheduler went live