



County of Mendocino
Award Number 07-79-07475
Mendocino County Disaster Recovery and
Economic Resilience Planning Project
Progress Report
April 1 to September 30, 2019

Activities Overview for Reporting Period

West Business Development Center has meet with several agencies to build partnership as well as seek out locations to establish tech hubs in the isolated areas of the county. We are securing details on costs for equipment needed to deliver classes, networking salons, and one on one counseling via video conferencing.

Description of Accomplishments, Benefits and Impacts Attributed to Project and its Activities

We are seeking to support participants from a cross-section of the county, this initial phase means building relationships with areas who do not have easy access to transportation services

Highlight of Possible Upcoming Media Events or Opportunities for Collaborative Media Events

There are none currently

Discussion of Progress to Date in Comparison to Established Timeline

We are on track for implementation of hub concepts. Conceptual design and MOU's to be secured by end of January 2020

Discussion of Challenges that Current Impact or Could Impact Project Progress

Power outages, Disaster activities could delay or derail engagement of critical stakeholders

Discussion of Needs for EDA Assistance or Information that Should be Known to EDA

Not at this time