



# BELFOR USA Group Inc.

## CHANGE ORDER

To: Heather Correll	Change Order No: 0001
Address: 501 Low Gap Rd. Ukiah, CA	Date: 10/21/2016
	Phone: 707-234-6061
Job Name & Location: Yokayo Center 400 E. Commercial St, Willits	Job Number : 117200017
	Contract Date: 10/14/2016


**Original contract price : \$149,913.27**


This change order encompasses the preparation for and installation of epoxy moisture/vapor barrier in effected areas. The cost for this work is \$70,109.00

Note: This revision becomes part of, and in conformance with, any existing contract.

WE AGREE hereby to make changes as specified above, at this price \$70,109.00

ACCEPTED: The above prices and specifications of the Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in the original contract unless otherwise stipulate

  
Signature

  
Date



# BELFOR USA Group Inc.

## CHANGE ORDER

To: Heather Correll	Change Order No: 0003
Address: 501 Low Gap Rd. Ukiah, CA	Date: 02/23/2017
	Phone: 707-234-6061
Job Name & Location: Yokayo Center	Job Number : 117200017
	Contract Date: 10/14/2016

**Original contract price : \$149,913.27**

This change order encompasses; bead blasting and moisture vapor barrier for the South Hallway that wasn't considered in the original estimate, labor and materials to supply and install a new, fire-rated door from the hallway leading into G8, replacement of all bathroom partitions on both the client side and staff side of the building (materials only)

Note: This revision becomes part of, and in conformance with, any existing contract.

WE AGREE hereby to make changes as specified above, at this price \$17,840.00

ACCEPTED: The above prices and specifications of the Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in the original contract unless otherwise stipulate

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Date



# BELFOR USA Group Inc.

## CHANGE ORDER

To: Heather Correll	Change Order No: 0002
Address: 501 Low Gap Rd. Ukiah, CA	Date: 10/21/2016
	Phone: 707-234-6061
Job Name & Location: Yokayo Center 400 E. Commercial St, Willits	Job Number : 117200017
	Contract Date: 10/14/2016
<b>Original contract price : \$149,913.27</b>	

This change order encompasses all labor and materials to complete the work started in the 2 employee restrooms and 2 public restrooms affected by the water loss. Work included: all necessary floor prep, cove vinyl installation and materials, FRP materials and installation, drywall repairs and paint. This does not include the labor to reinstall existing stalls and urinal screens. The cost for this work is \$18,775.00

Note: This revision becomes part of, and in conformance with, any existing contract.

WE AGREE hereby to make changes as specified above, at this price \$18,775.00

ACCEPTED: The above prices and specifications of the Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in the original contract unless otherwise stipulate

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Date



# BELFOR USA Group Inc.

## CHANGE ORDER

To: Heather Correll	Change Order No: 0004
Address: 501 Low Gap Rd. Ukiah, CA	Date: 4/4/2017
	Phone: 707-234-6061
Job Name & Location: Yokayo Center 400 E. Commercial St, Willits	Job Number : 117200017
	Contract Date: 10/14/2016

**Original contract price : \$149,913.27**

This change order encompasses all labor and materials to complete the urinal replacements as required in both the staff and client men's' restrooms at 747 S. State St. This additional cost is \$10,239.07.

Note: This revision becomes part of, and in conformance with, any existing contract.

WE AGREE hereby to make changes as specified above, at this price \$10,239.07

ACCEPTED: The above prices and specifications of the Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in the original contract unless otherwise stipulate

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Date