



Mendocino County Health - External Change Order: TY-EG-2022-731

Tyler Technologies

Title: Mendocino County _ DHD CUPA/EH Implementation Need Billable Hours

Contract/PO: 2019-87089

Date: 1/17/2023

Client Project Manager: _____

Tyler Project Manager: Nugent, Clayton

PROPOSED CHANGE

Change Description

Client was contracted for 317 hours for DHD/CUPA/EH Implementation. This was not enough hours to get everything that the client is requesting.

Original Contracted "Programs" listed as: Cannabis, Rabies Tracking, Restaurants, Cottage Food, Mobile Vending, Special Events/Event Organizer, Pools/Spas, State Small Water Systems, Wells (drinking, monitoring), LEA Solid Waste, Septic Permits, Septic Pumper, Building Plan Review and Coastal Development Permit.

**Rabies was replaced by Body Art and Organized Camps was added via Change Order.

While working with the client it was determined that the DHD "Programs" Requested were more complicated than what was originally scoped. Adding several additional sub-program types. It is estimated that we will need an additional 180 Billable hours to complete the following additional Program/Sub-Programs and reports and forms:

- Body Art (Facility/Mobile)
- Body Artist/Practitioner
- Building Plan Review/Plan Review
- Cannabis
- Costal Development Permit
- Special Events, Food: (Permanent, Mobile, Temp and Cottage)
- LEA Solid Waste
- Pools/Spas
- Septic Permits(Including Site Evaluations)
- Septic Pumper(Vehicle Manager)
- State Small Water Systems
- Temp Body Art
- Water Wells (drinking, monitoring)






IMPACT OF CHANGE

Schedule	
Task	Overall Shift In Weeks
Billing Service Hour: Implementation - LGD - DHD - \$175/hr	0

Cost					
Tasks:	Task Category	Fixed Fee	Billable Hrs.	Non-Billable Hrs.	Rate
Billing Service Hour: Implementation - LGD - DHD - \$175/hr	-		180		\$175

Est. Billable Effort: 180	Est. Non-Billable Effort: 0
Est. Billable Value: \$31,500.00	Est. Non-Billable Value: \$0 Fixed Fee Value: \$0

Acceptance			
Note: No changes may be made to this project without the agreement of the Project Manager(s) and must be approved by the Project Director. Submit endorsed Change Order to the Tyler Technologies Project Manager.			
Approval			
Date	Title	Approved By	Signature
	Project Manager	Nugent, Clayton	
	Implementation Manager	Olsen, Jamie	
	VP, Professional Services	Stubbs, Peter	
	Client Manager		



IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and year first above written.

DEPARTMENT FISCAL REVIEW:

[Signature] **03/27/2023**
DEPARTMENT HEAD DATE

Budgeted: Yes No

Budget Unit: 4011

Line Item: 862230

Grant: Yes No

Grant No.: N/A

CONTRACTOR/COMPANY NAME:

Signature: [Signature]

By: _____ Email: rob.kennedy-jensen@tylertech.com

NAME AND ADDRESS OF CONTRACTOR:

Tyler Technologies, Inc

One Tyler Drive

Yarmouth, ME 04096

COUNTY OF MENDOCINO

By: [Signature]
GLENN McGOURTY, Chair
BOARD OF SUPERVISORS

Date: 04/11/2023

By signing above, signatory warrants and represents that he/she executed this Agreement in his/her authorized capacity and that by his/her signature on this Agreement, he/she or the entity upon behalf of which he/she acted, executed this Agreement

ATTEST:

DARCIE ANTLE, Clerk of said Board

By: [Signature]
Deputy 04/11/2023

I hereby certify that according to the provisions of Government Code section 25103, delivery of this document has been made.

DARCIE ANTLE, Clerk of said Board

By: [Signature]
Deputy 04/11/2023

COUNTY COUNSEL REVIEW:

APPROVED AS TO FORM:

CHRISTIAN M. CURTIS,
County Counsel

By: [Signature]
Deputy

Date: 03/27/2023

INSURANCE REVIEW:

By: [Signature]
Risk Management

Date: 03/27/2023

EXECUTIVE OFFICE/FISCAL REVIEW:

By: [Signature]
Deputy CEO or Designee

Date: 03/27/2023

Signatory Authority: \$0-25,000 Department; \$25,001- 50,000 Purchasing Agent; \$50,001+ Board of Supervisors

Exception to Bid Process Required/Completed _____

Mendocino County Business License: Valid

Exempt Pursuant to MCC Section: _____






Signatures Implementation Change Order TY-EG-2022-731

Final Audit Report

2023-03-28

Created:	2023-03-28
By:	Stacey Gerard (stacey.gerard@tylertech.com)
Status:	Signed
Transaction ID:	CBJCHBCAABAAWmB7tjicka4ArSJoqZnMn1NxauVxilOa

"Signatures Implementation Change Order TY-EG-2022-731" History

-  Document created by Stacey Gerard (stacey.gerard@tylertech.com)
2023-03-28 - 5:04:45 PM GMT
-  Document emailed to Robert Kennedy-Jensen (rob.kennedy-jensen@tylertech.com) for signature
2023-03-28 - 5:05:39 PM GMT
-  Email viewed by Robert Kennedy-Jensen (rob.kennedy-jensen@tylertech.com)
2023-03-28 - 5:13:21 PM GMT
-  Document e-signed by Robert Kennedy-Jensen (rob.kennedy-jensen@tylertech.com)
Signature Date: 2023-03-28 - 5:13:28 PM GMT - Time Source: server
-  Agreement completed.
2023-03-28 - 5:13:28 PM GMT

Names and email addresses are entered into the Acrobat Sign service by Acrobat Sign users and are unverified unless otherwise noted.