

## UVBGSA Important Dates for Deliverables

**13 September 2018**

- Introduction
- Project Schedule

**8 November 2018**

- Data Management Plan Needs Assessment

**10 January 2019**

- Communication Plan
- Data Management Plan

**9 May 2019**

- Data Gap Analysis
- Monitoring Network Analysis

**11 July 2019**

- Data Management System
- Hydrogeologic Conceptual Model

**9 January 2020**

- Groundwater Model
- Sustainable Management Criteria
- Measurable Objectives

**12 March 2020**

- Sustainable Management Criteria
- Measurable Objectives
- Future Baseline Water Budget

**9 July 2020**

- Future Baseline Water Budget
- Alternative Scenarios

**10 September 2020**

- Final Sustainable Management Criteria
- Final Measurable Objectives

**12 November 2020**

- Final GSP Implementation Plan

**11 March 2021**

- Final GSP Draft/ GSP Submittal

## Technical Advisory Committee Deliverable Schedule

**13 September 2018 – 10 January 2019**

- Phase 1 Review

**9 April 2019 - 9 May 2019**

- Hydrogeologic Conceptual Model

**14 October 2019 - 14 November 2019**

- Groundwater Model

**14 April 2020 – 14 May 2020**

- Future Baseline Water Budget
- Alternatives Evaluation

**9 June 2020 – 9 July 2020**

- Sustainable Management Criteria
- Measurable Objectives

**14 January 2021 – 11 March 2021**

- Draft GSP