



Mendocino County

Legislation Details

File #: 22-0870 **Version:** 1 **Name:**
Type: Approval **Status:** Consent Agenda
File created: 6/6/2022 **In control:** General Services Agency
On agenda: 6/21/2022 **Final action:**
Title: Approval of a Retroactive Third Change Order to Agreement BOS 21-116 with Cupples and Sons Construction Inc. in the Amount of \$18,579.99 to Install Delayed Egress Hardware and Related Modifications to the Project Scope for a New Agreement Total of \$285,562.14 and Extend the Contract Completion Date from October 29, 2021 to June 30, 2022

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order #3 Cupples

| Date | Ver. | Action By | Action | Result |
|-----------|------|----------------------|--------|--------|
| 6/21/2022 | 1 | Board of Supervisors | | |