



Mendocino County

Legislation Text

File #: 21-0887, **Version:** 1

To: Board of Supervisors

From: Transportation

Meeting Date: August 3, 2021

Department Contact: Howard N. Dashiell

Phone: 463-4363

Item Type: Regular Agenda

Time Allocated for Item: 15 Minutes

Agenda Title:

Discussion and Possible Action Including Adoption of Resolution Authorizing Department of Transportation to Authorize, for an Amount Greater Than Previously Authorized, Department of Transportation Contract Number 200055 Bid Additives 1 and 2, for the Reconstruction and Widening of East Side Potter Valley Road, County Road 240, Milepost 4.95 to 5.09 and Milepost 6.37 to 6.58 (Potter Valley Area) (*Continued from July 13, 2021*)

(Sponsor: Transportation)

Recommended Action/Motion:

Adopt Resolution authorizing Department of Transportation to authorize, for an amount greater than previously authorized, Department of Transportation Contract Number 200055 Bid Additives 1 and 2, for the reconstruction and widening of East Side Potter Valley Road, County Road 240, milepost 4.95 to 5.09 and milepost 6.37 to 6.58 (Potter Valley Area); and authorize Chair to sign same.

Previous Board/Board Committee Actions:

By Minute Order (September 12, 2000), the Board of Supervisors (BOS) approved the East Side Potter Valley Road Reconstruction and Widening Project as the sole project to receive 2000 State Transportation Improvement Program (STIP) Augmentation funding, in the amount of some \$3.82 million. By Resolution Number (No.) 00-202 (October 24, 2000), BOS approved Department of Transportation (DOT) Agreement No. 990099 with Rau and Associates, Inc., for project engineering, design, and environmental studies. By Resolution No. 21-047 (April 6, 2021), BOS approved the advertisement and award of DOT Contract No. 200055 at an estimated cost of \$3,500,000. By Resolution No. 21-077 (May 25, 2021), BOS authorized DOT to award, for an amount greater than previously authorized, DOT Contract No. 200055 to Ghilotti Construction Company, Inc., in the amount of \$4,221,020.76.

Summary of Request:

DOT has prepared, through consultant Rau and Associates, Inc., construction plans, specifications, estimates and contract documents for the reconstruction and widening of about four miles of East Side Potter Valley Road, and has completed the environmental, right of way and utility phases at a cost of some \$5,128,729. Phase I of this project, DOT Contract No. 200055, includes the reconstruction, widening, and re-alignment of approximately 1 mile of road surface within the Mendocino County Maintained Road System, at an estimated average cost of \$4.67M per mile when completed, on East Side Potter Valley Road, County Road (CR) 240, from milepost (M.P.) 5.58 to M.P. 6.58, and M.P. 4.95 to 5.09. This project is to be funded primarily with

\$3,150,000 in 2020/21 STIP funds. Bids were opened for this project on May 18, 2021, with the lowest responsive, responsible bidder being Ghilotti Construction Company, Inc. (Ghilotti), of Santa Rosa, California, with a base bid amount of \$4,221,020.76, which is higher than the previously authorized estimate of \$3,500,000. The base bid, plus Bid Additive 1 at \$422,746.80, and Bid Additive 2 at \$578,968.00, came to a total bid amount of \$5,222,735.56. DOT submitted a letter to the BOS on May 31, 2021, requesting the Board consider using PG&E Settlement funds for authorization of DOT Contract No. 200055 Bid Additives 1 and 2. DOT requests and recommends the Board authorize the Director of Transportation to authorize, for an amount greater than previously authorized, DOT Contract No. 200055 Bid Additives 1 and 2, to Ghilotti Construction Company, Inc., in the amount of \$1,001,718.80 for a total contract amount of \$5,222,735.56 for the reconstruction and widening of East Side Potter Valley Road, and to utilize the PG&E Settlement funds for the needed additional funds in the amount of \$1,001,718.80.

Alternative Action/Motion:

Provide direction to staff; or reject DOT Contract No. 200055 Bid Additives 1 and 2.

Supervisory District: District 1

vote requirement: Majority

Supplemental Information Available Online At: N/A

Fiscal Details:

source of funding: General Fund(PG&E Settlement)

current f/y cost: \$1,001,718.80

annual recurring cost: N/A

budget clarification: N/A

budgeted in current f/y: Yes

if no, please describe:

revenue agreement: N/A

Agreement/Resolution/Ordinance Approved by County Counsel: Yes

CEO Liaison: Steve Dunicliff, Deputy CEO

CEO Review: Yes

CEO Comments:

FOR COB USE ONLY

Executed By: Atlas Pearson, Deputy Clerk I

Date: August 4, 2021

Final Status: Adopted

Executed Item Type: Resolution Number: 21-116

