



# Mendocino County

## Legislation Text

---

File #: 20-0151, Version: 1

---

**To: Board of Supervisors**

**From: Executive Office**

**Meeting Date:** February 25, 2020

**Department Contact:** Carmel J. Angelo

**Phone:** 463-4441

**Department Contact:** Nash Gonzalez

**Phone:** 463-4441

**Item Type:** Consent Agenda

**Time Allocated for Item:** N/A

**Agenda Title:**

Approval of Retroactive Amendment to Agreement 19-131 with LACO Associates for Project Management of The Road to Recovery: Redwood Complex Fire Restoration- Grant Funded Planning Project, Extending the Termination Date from December 31, 2019 to March 31, 2020

**Recommended Action/Motion:**

Approve Retroactive Amendment to Agreement 19-131 with LACO Associates for Project Management of the Road to Recovery: Redwood Complex Fire Restoration- Grant Funded Planning Project, extending the termination date from December 31, 2019 to March 31, 2020; authorize Chair to sign same.

**Previous Board/Board Committee Actions:**

The Board adopted Resolution No. 18-168 to accept Water Quality, Supply and Infrastructure Improvement Act of 2014 (Proposition 1) Restoration Grant Programs grant funds at the November 13, 2018 meeting. The Board approved the original Agreement 19-131 on May 7, 2019.

**Summary of Request:**

The goal of the Road to Recovery: Redwood Complex Fire Restoration- Planning Project is to inventory unpaved roadways, assess damaged stream crossings, evaluate hillslopes for instability, and develop a reforestation plan for 240 acres of burned hillslopes in the Redwood Complex Fire footprint. This project was estimated to be completed on December 31, 2019. However, finding sufficient landowners to participate in the project took longer than anticipated and one of the property owners dropped out of the participation near the end of the project. The County's extension request to the California Department of Fish and Wildlife (CDFW) on October 18, 2019 was approved in mid-December, thereby necessitating retroactive approval of the term expiration.

This project is funded by the Water Quality, Supply and Infrastructure Improvement Act of 2014 (Proposition 1) Restoration Grant Programs through CDFW. This Amendment will only extend the termination date to allow adequate time to complete the reforestation plan and there will be no change to the contract amount.

**Alternative Action/Motion:**

Return to staff for alternative handling

**Supervisory District:** District 1

**vote requirement:** Majority

**Supplemental Information Available Online At:** n/a

**Fiscal Details:**

**source of funding:** 100% funded by California

Department of Fish & Wildlife

**current f/y cost:** \$87,117

**annual recurring cost:** n/a

**budgeted in current f/y:** Yes

**if no, please describe:**

**revenue agreement:** Choose an item.

**budget clarification:** DR-2910-862189

**Agreement/Resolution/Ordinance Approved by County Counsel:** Yes

---

**CEO Liaison:** Janelle Rau, Deputy CEO

**CEO Review:** Yes

**CEO Comments:**

**FOR COB USE ONLY**

Executed By: Lindsey Dunham, Deputy Clerk I

Date: February 26, 2020

Final Status:**Approved**

Executed Item Number: **Agreement** Number:  
19-131-A1

**Note to Department** Number of Original Agreements

Returned to Dept: 2 Original Agreement Delivered to Auditor?

Yes