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To:  BOARD OF SUPERVISORS

From: Executive Office

Meeting Date: May 20, 2025

Department Contact: Doug Anderson Phone: 707-234-6054

Item Type:   Consent Agenda Time Allocated for Item: N/A

Agenda Title:
Approval of Change Order Number 01 to Agreement 24-211 with FRC, a California Corporation for the
Agriculture - Farm Advisor Front Entry Repair Project for Additional Work Required to Replace the Column
Footings and Additional Plaster in the Amount of $20,926.19 for a New Agreement Total of $217,926.19 and
Extend the Contract Term to May 30, 2025

Recommended Action/Motion:
Approve Change Order number 01 to Agreement 24-211 with FRC, a California corporation for agriculture,
Farm Advisor Front Entry Repair project, for additional work required to replace the column footings and
additional plaster, in the amount of $20,926.19, for a new Agreement total of $217,926.19, and to extend the
contract term to May 30, 2025; and authorize Chair to sign same.

Previous Board/Board Committee Actions:
On April 9, 2024, the Board of Supervisors authorized the establishment of the Capital Improvement project to
repair the Entry Façade for the Agriculture - Farm Advisor Building in the amount of $200,000. On December
17, 2025 the Board authorized the award of the repair contract to FRC, Inc. in the amount of $197,000 and
increased the project budget to $250,000.

Summary of Request:
Last year damage to one of the columns supporting the entry at the Agriculture - Farm Advisor building
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Last year damage to one of the columns supporting the entry at the Agriculture - Farm Advisor building
exposed extensive rot damage, further investigation revealed rot damage to all four of the columns. Staff
provided for temporary shoring to support the structure while repairs could be designed and completed. After
structural investigation, the project design included new structural columns and beams supported on the
existing column footings and replacing the architectural features in kind. After the contractor had removed the
plaster and damaged columns it was evident that the concrete column footings were also deteriorated and not
fully supported below grade. In addition, there was evidence that water intrusion extended to the top of the
wall. This change order includes the cost to remove and replace the concrete column footings and remove and
replace additional plaster to the cap flashing. Because the total cost of these changes exceeds the change
order limit authority of the Chief Executive Officer or designee under the California Public Contract Code
Section 20142, this change order falls under the authority of the Board of Supervisors.

Alternative Action/Motion:
Reject change order and provide direction to staff

Strategic Plan Priority Designation: An Effective County Government

Supervisorial District: District 2

Vote Requirement: Majority

Supplemental Information Available Online At: N/A

Fiscal Details:

source of funding: CI 1710

current f/y cost: $20,926.19

budget clarification: Project funding from capital maintenance reserve.

annual recurring cost: None.

budgeted in current f/y (if no, please describe): Yes

revenue agreement: No

AGREEMENT/RESOLUTION/ORDINANCE APPROVED BY COUNTY COUNSEL: Yes

CEO Liaison: Darcie Antle, CEO

CEO Review: Yes
CEO Comments:

FOR COB USE ONLY

Executed By: Atlas Pearson, Senior Deputy Clerk Final Status: Approved

Date: May 20, 2025 Executed Item Type: Agreement

Number: 24-211-A1
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