

**AMENDMENT NO. 8 TO COUNTY OF MENDOCINO BOS AGREEMENT NO. 15-125/
DOT AGREEMENT NO. 150097**

**CONSULTING ENGINEER SERVICES FOR THE REPLACEMENT OF THE DUTCH
CHARLIE CREEK BRIDGE
ON WILDERNESS LODGE ROAD**

This Amendment No. 8 to BOS Agreement No. 15-125/DOT Agreement No. 150097 is entered into by and between the COUNTY OF MENDOCINO, a political subdivision of the State of California, hereinafter referred to as "COUNTY," and MGE Engineering, Inc.; 7415 Greenhaven Drive, Suite 100; Sacramento, CA, hereinafter referred to as "CONSULTANT," the date this Amendment is fully executed by all parties.

WHEREAS, Agreement No. 150097 was entered into on November 17, 2015; and

WHEREAS, upon execution of this document by COUNTY and CONSULTANT, this document will become part of the aforementioned contract and shall be incorporated therein; and

WHEREAS, additional effort is required to complete the Natural Environmental Study and Biological Assessment to account for the addition of the Northwestern Pond Turtle; and

WHEREAS, additional project management and coordination is required to complete National Environmental Policy Act requirements, acquire necessary regulatory agency permits, and finalize bridge design bringing project specifications up to date with current Caltrans regulations; and

WHEREAS, COUNTY and CONSULTANT have agreed that these additional coordination efforts will be completed under said BOS Agreement No. 15-125/DOT Agreement No. 150097 at an additional amount of \$120,130; and

WHEREAS, it is mutually agreed between COUNTY and CONSULTANT that the total not-to-exceed compensation payable to CONSULTANT, including the total amounts of salaries and expenses included in the original agreement and Amendments No. 1 through 8 shall be increased to a not-to-exceed amount of \$680,000.

NOW, THEREFORE, we agree as follows:

1. CONSULTANT shall complete the required revisions to the Biological Assessment and the Natural Environmental Study.

2. CONSUTLANT shall complete National Environmental Policy Act requirements, acquire necessary regulatory agency permits, and finalize bridge design bringing project specifications up to date with current Caltrans regulations.
3. The total "not to exceed" compensation payable to CONSULTANT is increased by \$120,130 to Six Hundred Eighty Thousand Dollars (\$680,000) for the term of this agreement.

All other terms and conditions of BOS Agreement No. 15-125/DOT Agreement No. 150097 shall remain in full force and effect.

//

//

//

//

//

//

//

//

//

//

//

//

//

//

//

//

//

//

IN WITNESS WHEREOF

DEPARTMENT FISCAL REVIEW:



HOWARD N. DASHIELL, Director
TRANSPORTATION

1/29/25
DATE

Budgeted: Yes No


Budget Unit: 3041

Line Item: 2084

Grant: Yes No

Grant No.: FWHA E-76 BRLO-5910(091)


COUNTY OF MENDOCINO

By: 
JOHN HASCHAK, Chair
BOARD OF SUPERVISORS

Date: 03/11/2025

ATTEST:

DARCIE ANTLE, Clerk of said Board

By: 
Deputy 03/11/2025

I hereby certify that according to the provisions of Government Code section 25103, delivery of this document has been made.

DARCIE ANTLE, Clerk of said Board

By: 
Deputy 03/11/2025

INSURANCE REVIEW:

By: 
Risk Management

Date: 02/07/2025

CONSULTANT/COMPANY NAME

By: 

Date: 2/17/2025

NAME AND ADDRESS OF CONSULTANT:

MGE Engineering, Inc

7415 Greenhaven Dr, Suite 100

Sacramento, CA 95831

By signing above, signatory warrants and represents that he/she executed this Agreement in his/her authorized capacity and that by his/her signature on this Agreement, he/she or the entity upon behalf of which he/she acted, executed this Agreement.

COUNTY COUNSEL REVIEW:

APPROVED AS TO FORM:

By: 
COUNTY COUNSEL

Date: 02/07/2025

EXECUTIVE OFFICE/FISCAL REVIEW:

By: 
Deputy CEO or Designee

Date: 02/07/2025

Signatory Authority: \$0-25,000 Department; \$25,001- 50,000 Purchasing Agent; \$50,001+ Board of Supervisors
Exception to Bid Process Required/Completed _____
Mendocino County Business License: Valid
Exempt Pursuant to MCC Section: _____