

RESOLUTION NO. 25-

RESOLUTION OF THE MENDOCINO COUNTY BOARD OF SUPERVISORS APPROVING FIRST AMENDMENT TO BOARD OF SUPERVISORS AGREEMENT NUMBER 24-057/DEPARTMENT OF TRANSPORTATION AGREEMENT NUMBER 240006, FOR PROFESSIONAL ENGINEERING DESIGN SERVICES WITH GHD, INC. IN THE AMOUNT OF \$245,869, FOR A NEW AGREEMENT TOTAL OF \$ \$5,179,790, FOR THE REDEMEYER ROAD EXTENSION PROJECT, COUNTY ROAD 215A (UKIAH AREA)

WHEREAS, the Mendocino County Department of Transportation (DOT) desires to construct a two-lane arterial local extension of Redemeyer Road, County Road (CR) 215A with paved shoulders and a new local bridge structure over the Russian River; and

WHEREAS, the Project Approval and Environmental Documents (PA&ED) and the plans, specifications, and estimate (PS&E) for the Redemeyer Road Extension Project is to be funded entirely through the Local Transportation Climate Adaptation Program (LTCAP); and

WHEREAS, by Resolution Number (No.) 24-062 (April 23, 2024) the Board of Supervisors approved Agreement No. 240006, with GHD, Inc., in the amount of \$4,916,000 for Allocation 1, for Professional Engineering Design Services, and authorizing an additional contingency amount of \$200,000, for the Redemeyer Road Extension Project, County Road 215A (Ukiah Area); and

WHEREAS, Caltrans regulations and additional environmental regulatory agency permit requirements require additional effort to complete subsurface testing for cultural resources for completion of the National Environmental Policy Act (NEPA) requirements; and

WHEREAS, GHD has agreed to complete the additional or expanded tasks for a total additional amount of \$245,869; and

WHEREAS, it is mutually agreed between the County of Mendocino and GHD, Inc. that the total compensation payable to GHD, Inc., including the total amounts of salaries and expenses included in the original agreement and Amendment No. 1 shall be increased to a not-to-exceed amount of \$5,179,790.

NOW, THEREFORE, BE IT RESOLVED that the Mendocino County Board of Supervisors:

1. Approves Amendment No. 1 to BOS Agreement No. 24-057/DOT Agreement No. 240006 with GHD, Inc., to amend the scope of services to include specified additional and expanded tasks and to increase the amount to be paid under the agreement by \$245,869, to a not-to-exceed amount of \$5,179,790 for project approval and environmental documents for the Redemeyer Road Extension Project, CR 215A in Ukiah; and

//

//

//

//

//

2. Authorizes and directs the Chair of the Board of Supervisors to execute said Amendment No. 1 to BOS Agreement No. 24-057/DOT Agreement No. 240006 with GHD, Inc. on behalf of Mendocino County.

The foregoing Resolution introduced by Supervisor _____, seconded by Supervisor _____, and carried this _____ day of _____, 2025, by the following vote:

AYES:

NOES:

ABSENT:

WHEREUPON, the Chair declared said Resolution adopted and SO ORDERED.

ATTEST: DARCIE ANTLE
Clerk of the Board

JOHN HASCHAK, Chair
Mendocino County Board of Supervisors

Deputy

I hereby certify that according to the provisions of Government Code Section 25103, delivery of this document has been made.

APPROVED AS TO FORM:
CHARLOTTE E. SCOTT
County Counsel

BY: DARCIE ANTLE
Clerk of the Board

Deputy