



# BELFOR USA Group Inc.

## CHANGE ORDER

To: Heather Correll	Change Order No: 0001
Address: 501 Low Gap Rd. Ukiah, CA	Date: 10/21/2016
	Phone: 707-234-6061
Job Name & Location: Willits Museum 400 E. Commercial St, Willits	Job Number : 117200010
	Contract Date: 6/23/2016
<b>Original contract price : \$570,000.00</b>	


This change order encompasses the replacement of roofing over the "new storage" area located at 400 E. Commercial st. in Willits. It also covers necessary flashing repairs over the Long Gallery area, classrooms 1-3.

A draw of 50% is required upon the delivery of materials to the site. Work will begin upon acceptance of this change order.

Note: This revision becomes part of, and in conformance with, any existing contract.

WE AGREE hereby to make changes as specified above, at this price \$210,000.00

ACCEPTED: The above prices and specifications of the Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in the original contract unless otherwise stipulate

  
\_\_\_\_\_  
Signature

10-31-16  
\_\_\_\_\_  
Date