

Howard N. Dashiell
DIRECTOR OF TRANSPORTATION

Road Commissioner
County Engineer, RCE 42001
County Surveyor, PLS 7148



FUNCTIONS

Administration & Business Services
Airports
Engineering
Land Improvement
Roads and Bridges
Solid Waste & Landfills
Water Agency

COUNTY OF MENDOCINO
DEPARTMENT OF TRANSPORTATION

340 LAKE MENDOCINO DRIVE
UKIAH, CALIFORNIA 95482-9432
VOICE (707) 463-4363 FAX (707) 463-5474

May 31, 2024

Mendocino County Board of Supervisors
501 Low Gap Road, Room 1010
Ukiah, CA 95482

RE: ADOPTION OF RESOLUTION OF THE MENDOCINO COUNTY BOARD OF SUPERVISORS AUTHORIZING THE DIRECTOR OF TRANSPORTATION TO APPROVE A CONTRACT CHANGE ORDER IN THE AMOUNT OF \$235,160 FOR DEPARTMENT OF TRANSPORTATION CONTRACT NO 210008 FOR A TOTAL CONTRACT AMOUNT OF \$856,660 FOR CONSTRUCTION OF THE 2019 STORM DAMAGE REPAIRS ON BRICELAND ROAD, COUNTY ROAD 435, MILEPOST 4.79 (WHALE GULCH AREA)

Honorable Board Members:

Mendocino County Department of Transportation (DOT) Project Number (No.) 3030-F-1906.503 provides 2019 Storm Damage Repairs on Briceland Road, County Road (CR) 435, milepost (MP) 4.79. The construction phase will be 93.75% funded through the Federal Emergency Management Agency (FEMA) and California Disaster Assistance Act (CDAA), with the 6.25% local match covered by the Road Fund.

Pursuant to Board Resolution No. 21-046 (April 6, 2021), DOT awarded DOT Contract No. 210008 in the amount of \$621,500 for construction of the 2019 Storm Damage Repairs on Briceland Road, CR 435 at milepost (MP) 4.79, to Bouthillier's Construction, Inc., of Willits, California on March 7, 2022. The contract amount was \$77,325 less than the engineer's estimate of \$698,825.

Delays due to the need for additional environmental review and clearances have resulted in increased material and labor costs, and \$235,160 in additional funds are required to construct the project. Pursuant to Resolution No. 07-008 (January 9, 2007), the Director's change order authority for this project is \$43,575, per contract change order.

I therefore, recommend and request that the Board authorize a resolution allowing the Director of Transportation to approve a change order for DOT Contract No. 210008 in the amount of \$235,160 for a total contract amount of \$856,660.

I will, of course, respond to any questions that the Board may have.

Respectfully submitted,

A handwritten signature in blue ink, appearing to read "Howard N. Dashiell". The signature is fluid and cursive, with the first name "Howard" being the most prominent.

HOWARD N. DASHIELL
Director of Transportation

cc: DOT Project 3030-F1906.503