

**AMENDMENT TO COUNTY OF MENDOCINO
AGREEMENT NO. BOS 23-188**

This Amendment to Agreement No. BOS 23-188 is entered into by and between the COUNTY OF MENDOCINO, a political subdivision of the State of California, hereinafter referred to as "COUNTY," and Integra Landscape Architecture Inc., a California Corporation, hereinafter referred to as "CONTRACTOR," the date this Amendment is fully executed by all parties.

WHEREAS, Agreement No. BOS 23-188 was entered into on November 7, 2023; and

WHEREAS, upon execution of this document by COUNTY and CONTRACTOR, this document will become part of the aforementioned contract and shall be incorporated therein; and

WHEREAS, it is the desire of COUNTY and CONTRACTOR to extend the termination date set out in Agreement No. BOS 23-188, from November 30, 2025 to February 28, 2026; and

WHEREAS, COUNTY desires to add the following additional tasks to the CONTRACTOR'S scope of services : an additional approximately 2 acres of Topographical Mapping to support the design of the baseball field, basketball court and handicap access to the tennis courts; a special status plant survey throughout the park required to complete the California Environmental Quality Act (CEQA) review for the project, and provide Native American consultation notification assistance to the project team.

WHEREAS, to accomplish the additional tasks, CONTRACTOR has proposed an increase of \$37,938 to the contract amount.

NOW, THEREFORE, we agree as follows:

1. The termination date set out in Agreement No. BOS 23-188 is hereby amended from November 30, 2025, to February 28, 2026.
2. Exhibit A, Definition of Services, is hereby amended to include the following additional tasks:

Topographic Mapping

BKF will perform additional topographic mapping for the site suitable for planning

and grading permit drawings. BKF did not propose to survey all 10 acres of the site but has been requested to provide Topographic Mapping for an additional 2 acres including the baseball field and around the basketball court and tennis court. The structures, curbs, fences, guardrails, grade breaks and pavements will be mapped from a collection of points they survey on the ground.

Special Plant Survey

ECORP will conduct a protocol-level floristic survey for vascular plants to determine the presence/absence of special-status vascular plant species in accordance with U.S. Fish and Wildlife Service's Guidelines for Conducting and Reporting Botanical Inventories for Federally Listed, Proposed, and Candidate Plants (USFWS 1996), California Department of Fish and Wildlife's Protocols for Surveying and Evaluating Impacts to Special Status Native Plant Populations and Natural Communities (CDFW 2018), and California Native Plant Society's Botanical Survey Guidelines (CNPS 2001). The survey will include visits to local reference population(s) and/or examination of herbaria specimens or other reliable sources, if available, to confirm appropriate phenological conditions for identification of target species. This survey will include two site visits occurring in two seasons (approximately May and August) to coincide with the appropriate flowering and identifiable period of the target species. This survey will also include an aquatic resources delineation.

A report of the findings will be prepared and submitted to the client. The report will include a list of target species, details of field survey methodology, vegetation map, list of all plant species observed, the map of aquatic resources, impact analysis, recommended avoidance, minimization, and mitigation measures, and results of the survey including a map depicting the location(s) and approximate number of individuals of special-status species, if found. Special-status plant locations will be mapped with a global positioning system (GPS) unit capable of submeter accuracy.

Section 106 Support

ECORP will provide assistance to the Bower Park Restoration and Improvement Grant Project team and the County of Mendocino with fulfilling their AB 52 and Section 106 authorization. They will assist with Native American consultation in the form of drafting letters for the County and maintaining the consultation log, if requested. They will also attend virtual meetings with Tribal members and SHPO to determine the next steps, if necessary.

3. The total contracted amount set out in Agreement No. BOS 23-188 is hereby increased from a not-to-exceed amount of \$356,756.00 to a not-to-exceed amount of \$394,694.00.

All other terms and conditions of Agreement No. BOS 23-188 shall remain in full force and effect.

IN WITNESS WHEREOF

DEPARTMENT FISCAL REVIEW:

DEPARTMENT HEAD

DATE

Budgeted: ☒ Yes ☐ No

Budget Unit: 1710

Line Item: 864360 CI079

Grant: ☒ Yes ☐ No

Grant No.: C5055062

CONTRACTOR/COMPANY NAME

By:

Date: 01/23/2025

NAME AND ADDRESS OF CONTRACTOR:

Integra Landscape Architecture Inc., a California Corporation

1506 4th Street

Santa Rosa, CA 95404

COUNTY OF MENDOCINO

By:

John Haschak
JOHN HASCHAK, Chair
BOARD OF SUPERVISORS

Date: 02/11/2025

By signing the above, signatory warrants and represents that he/she executed this Agreement in his/her authorized capacity and that by his/her signature on this Agreement, he/she or the entity upon behalf of which he/she acted, executed this Agreement.

ATTEST:

DARCIE ANTLE, Clerk of said Board

By:

Arcie
Deputy

02/11/2025

I hereby certify that according to the provisions of Government Code section 25103, delivery of this document has been made.

DARCIE ANTLE, Clerk of said Board

By:

Arcie
Deputy

02/11/2025

INSURANCE REVIEW:

By:

Darcie Antle
Risk Management

Date:

01/23/2025

COUNTY COUNSEL REVIEW:

APPROVED AS TO FORM:

By:

Maia Kiser
COUNTY COUNSEL

Date:

01/23/2025

EXECUTIVE OFFICE/FISCAL REVIEW:

By:

Jaime
Deputy CEO or Designee

Date:

01/23/2025

Signatory Authority: \$0-25,000 Department; \$25,001- 50,000 Purchasing Agent; \$50,001+ Board of Supervisors

Exception to Bid Process Required/Completed ☐

Mendocino County Business License: Valid ☐

Exempt Pursuant to MCC Section: _____