

MENDOCINO COUNTY
SB844 PROJECT
PROJECT MILESTONE SCHEDULE
(Revised 09/21/2023)

- | | |
|---|--------------------|
| 1. Establish Scope, Costs, Schedules | October 30, 2018 |
| 2. Preliminary Plan Approval | April 7, 2021 |
| 3. Proceed to Bid Approval from DOF (SPWB Meeting date) | June 12, 2023 |
| 4. Advertise for Bids (start of the bidding process) | July 19, 2023 |
| 5. Bids Due to County | September 14, 2023 |
| 6. Bid Tab Summary due to BSCC | September 21, 2023 |
| 7. Construction Contract Award by County
(Board of Supervisors) | October 31, 2023 |
| 8. Contract Award Approved by Department of Finance
<i>[Driven by PMIB meeting on 1/24/2024; 2 days past meeting to allow for funding to occur.]</i> | January 26, 2024 |
| 9. Notice to Proceed | January 26, 2024 |
| 10. Start Construction | January 26, 2024 |
| 11. Construction Completion | September 15, 2025 |
| 12. Occupancy | December 14, 2025 |