

**AMENDMENT TO BOARD OF SUPERVISORS
AGREEMENT NO. 15-100 & 15-100A1**

This Amendment to BOS Agreement No. 15-100 & 15-100A1 is entered into this 14th 2 day of Nov, 2017, by and between the COUNTY OF MENDOCINO, a political subdivision of the State of California, hereinafter referred to as "COUNTY" and NORTHERN CALIFORNIA CONSTRUCTION TRAINING INC., hereinafter referred to as "CONTRACTOR".

WHEREAS, BOS Agreement No. 15-100 was entered into on September 22, 2015; and

WHEREAS, BOS Agreement No. 15-100A1 was amended on March 15, 2016 to extend the termination date from September 30, 2016 to December 31, 2016; and

WHEREAS, upon execution of this document by the Chair of the Mendocino County Board of Supervisors and NORTHERN CALIFORNIA CONSTRUCTION TRAINING INC., this document will become part of the aforementioned contract and shall be incorporated therein; and

WHEREAS, it is the desire of CONTRACTOR and COUNTY to extend the termination date set out in the BOS Agreement No. 15-100 & 15-100A1, from December 31, 2016 to June 2, 2017; and

WHEREAS, it is the desire of CONTRACTOR and COUNTY to increase the total contract amount set out in the BOS Agreement No. 15-100 & 15-100A1 from One Hundred Seventy Five Thousand Nine Hundred Nine Dollars and Fifteen Cents (\$175,909.15) to Two Hundred Eight Thousand Two Hundred One Dollars and Sixty Five Cents (\$208,201.65).

NOW, THEREFORE, we agree as follows:

1. The termination date set out in the original BOS Agreements No. 15-100 & 15-100A1 will be extended from December 31, 2016 to June 2, 2017.
2. The total contract amount set out in the original BOS Agreements No. 15-100 & 15-100A1 will be increased from One Hundred Seventy Five Thousand Nine Hundred Nine Dollars and Fifteen Cents (\$175,909.15) to Two Hundred Eight

Thousand Two Hundred One Dollars and Sixty Five Cents (\$208,201.65).

All other terms and conditions of BOS Agreement No. 15-100 shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and year first above written.

DEPARTMENT FISCAL REVIEW:

DEPARTMENT HEAD

DATE

Budgeted: Yes No

Budget Unit: 2560

Line Item: 862189

Grant: Yes No

Grant No.: AB109

CONTRACTOR/COMPANY NAME

By:

Jake Meehan, Vice President

NAME AND ADDRESS OF CONTRACTOR:

Northern California Construction Training, Inc.

PO Box 293585

Sacramento, CA 95829-3585

COUNTY OF MENDOCINO

By:

JOHN MCCOWEN, Chair
BOARD OF SUPERVISORS

NOV 15 2017

By signing above, signatory warrants and represents that he/she executed this Agreement in his/her authorized capacity and that by his/her signature on this Agreement, he/she or the entity upon behalf of which he/she acted, executed this Agreement

ATTEST:

CARMEL J. ANGELO, Clerk of said Board

By:

Deputy

NOV 15 2017

COUNTY COUNSEL REVIEW:

APPROVED AS TO FORM:

KATHARINE L. ELLIOTT,
County Counsel

I hereby certify that according to the provisions of Government Code Section 25103, delivery of this document has been made.

CARMEL J. ANGELO, Clerk of said Board

By:

Deputy

NOV 15 2017

By:

Deputy

INSURANCE REVIEW:

RISK MANAGER

CARMEL J. ANGELO

RISK MANAGER

FISCAL REVIEW:

By:

Deputy CEO/Fiscal

EXECUTIVE OFFICE REVIEW:

APPROVAL RECOMMENDED

By:

CARMEL J. ANGELO, Chief Executive Officer

Signatory Authority: \$0-25,000 Department; \$25,001- 50,000 Purchasing Agent; \$50,001+ Board of Supervisors

Exception to Bid Process Required/Completed