

RESOLUTION NO. 23-129

RESOLUTION OF THE MENDOCINO COUNTY BOARD OF SUPERVISORS APPROVING CONTRACT CHANGE ORDER NUMBER 3 OF DEPARTMENT OF TRANSPORTATION CONTRACT NUMBER 210021 FOR CONSTRUCTION OF THE SEISMIC RETROFIT OF BRIDGE NUMBER 10C0034 ON EUREKA HILL ROAD OVER THE GARCIA RIVER, COUNTY ROAD 505, MILEPOST 4.92, IN THE AMOUNT OF \$1,044,237.08, INCREASING THE TOTAL CONTRACT AMOUNT TO \$2,540,899.55, AND AUTHORIZING THE DIRECTOR OF TRANSPORTATION TO SIGN ON BEHALF OF THE COUNTY OF MENDOCINO (POINT ARENA AREA)

WHEREAS, the Mendocino County Department of Transportation (DOT) desires to seismically retrofit the existing concrete and steel bridge on Eureka Hill Road over the Garcia River, County Road (CR) 505, milepost (MP) 4.92; and

WHEREAS, DOT executed contract 210021 with Viking Construction Inc., on April 21, 2022 in the amount of \$1,460,852.60 for construction services; and

WHEREAS, under Section 20395 of the California Public Contract Code, the Board of Supervisors may authorize the Director of Transportation to execute contract change orders (CCO) subject to certain cost limitations; and

WHEREAS, by Resolution 07-008, the Board of Supervisors authorized the Director of Transportation to execute changes to any DOT contract that exceeds \$250,000 by up to \$25,000, plus 5% of the amount of the original contract costs more than \$250,000, and in no event shall any change or alteration exceed \$150,000; and

WHEREAS, CCO 1 increased the contract by \$35,809.87 for a total contract amount of \$1,496,662.47; and

WHEREAS, additional funds are necessary to complete the project through CCO 3 in the amount of \$1,044,237.08 which exceeds the Director of Transportation's CCO authority; and

WHEREAS, the costs of construction for the retrofit of the existing bridge are fully reimbursable through the Federal Highway Administration (FHWA) Highway Bridge Program (HBP) with the local match funded through the Local Bridge Seismic Retrofit Account; and

WHEREAS, funding to accommodate construction costs has been budgeted through Budget Unit 3041 (Fiscal Year 2022/23 and Fiscal Year 2023/24); and

WHEREAS, DOT has received authorization from California State Department of Transportation and FHWA to approve CCO 3.

NOW, THEREFORE, BE IT RESOLVED that the Mendocino County Board of Supervisors hereby:

1. Approves CCO 3 in the amount of \$1,044,237.08 to DOT Contract No. 210021 for the seismic retrofit of the Eureka Hill Road Bridge over the Garcia River, CR 505, MP 4.92, increasing the total contract amount to \$2,540,899.55, including CCO's 1, 2, and 3; and

//

//

//

2. Authorizes and directs the Director of Transportation to sign CCO 3 in the amount of \$1,044,237.08 to DOT Contract No. 210021, on behalf of the County of Mendocino.

The foregoing Resolution introduced by Supervisor Williams, seconded by Supervisor Mulheren, and carried this 11th day of July, 2023, by the following vote:

AYES: Supervisors McGourty, Mulheren, Haschak, Gjerde, and Williams
NOES: None
ABSENT: None

WHEREUPON, the Chair declared said Resolution adopted and SO ORDERED.

ATTEST: DARCIE ANTLE
Clerk of the Board

GLENN MCGOURTY, Chair
Mendocino County Board of Supervisors

Deputy

I hereby certify that according to the provisions of Government Code Section 25103, delivery of this document has been made.

APPROVED AS TO FORM:
CHRISTIAN M. CURTIS
County Counsel

BY: DARCIE ANTLE
Clerk of the Board

Deputy