FIRST AMENDMENT TO COUNTY OF MENDOCINO STANDARD SERVICES AGREEMENT NO. EO #22-35

This Amendment to Agreement No. <u>EO #22-35</u> is entered into this day of , 2023, by and between the COUNTY OF MENDOCINO, a political subdivision of the State of California, hereinafter referred to as "COUNTY" and <u>CLIENT FIRST CONSULTING GROUP, LLC DBA CLIENT FIRST TECHNOLOGY CONSULTING</u>, hereinafter referred to as "CONTRACTOR".

WHEREAS, Agreement No. EO #22-35 was entered into on June 29, 2022; and

WHEREAS, upon execution of this document by the County of Mendocino and the Contractor, this document will become part of the aforementioned contract and shall be incorporated therein; and

WHEREAS, it is the desire of the CONTRACTOR and the COUNTY to extend the termination date set out in the original Agreement No. <u>EO #22-35</u>, from <u>June 30, 2023</u>, to <u>June 30, 2024</u>; and

NOW, THEREFORE, we agree as follows:

1. The termination date set out in the original Agreement No. <u>EO #22-35</u> will be extended from <u>June 30, 2023</u>, to <u>June 30, 2024</u>.

All other terms and conditions of Agreement No. <u>EO # 22-35</u> shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and year first above written.

DEPARTMENT FISCAL REVIEW:	CONTRACTOR/COMPANY NAME
DEPARTMENT HEAD DATE	23 By:
Budgeted: ⊠ Yes ☐ No	Date: 5/36/2023
Budget Unit: 1960	NAME AND ADDRESS OF CONTRACTOR:
Line Item: 826189	ClientFirst Technology Consultants
Grant: Yes No	980 Montecito Dr., Ste. 209
Grant No.: N/A	Corona, CA 92879
By: Dancie antlo Risk Management Date: 05/25/2023	By signing above, signatory warrants and represents that he/she executed this Agreement in his/her authorized capacity and that by his/her signature on this Agreement, he/she or the entity upon behalf of which he/she acted, executed this Agreement
By: Deputy CEO or Designee	COUNTY COUNSEL REVIEW: APPROVED AS TO FORM: CHRISTIAN M. CURTIS, County Counsel
Date: 05/25/2023	By: Man / Cin.
Date:	
	Management of the Control of the Con