

Draft Schedules to Complete 2021 Redistricting Process, Including Public Participation, Using a Staff-Based or Community-Based Advisory Committee

<p>DATES Scheduled BOS Mtgs in bold Proposed Special Mtgs Blue</p>	<p>Staff-Based Advisory Committee Timeline</p>	<p>Community-Based Advisory Committee Timeline</p>
<p>July 13, 2021</p>	<p>BOS determines Advisory model</p>	<p>BOS determines Advisory model</p>
<p>July 20, 2021</p>	<p>Staff building website & creating public outreach plan</p>	<p>Staff building website and soliciting community applications</p>
<p>WEEKS of July 26- 30 August 2-6</p>	<p>August [] Staff led Virtual Public Workshop (evening) on website and process for providing public input on COI and begin receiving any public input on COI</p>	<p>August [] Staff led Virtual Public Workshop (evening) on website and process for providing public input on COI and begin receiving any public input on COI Staff and BOS soliciting community applications for Advisory Committee</p>
<p>August 10, 2021</p>	<p>First Official Public Hearing before BOS during regular meeting in the afternoon for staff to provide BOS update and receive initial public input from community and BOS on COI etc. (fulfills requirement of one meeting prior to drawing maps)</p>	<p>BOS appoints community-based Advisory committee members</p>
<p>WEEKs of August 23-27 August 30-September 3</p>	<p>Continued public input on COI and collecting public comment from community based organizations and others Aug [] 2021 Staff led Public Workshop at 6:15 p.m. (not before BOS)</p>	<p>Aug [], 2021 Initial Meeting of community-based Advisory Committee (not before BOS) selection of chair and overview of redistricting process and trainings (e.g., Brown Act)</p>
<p>September 7, 2021</p>	<p>Staff considering impacts of any changes in current COI and collecting public comment from community based organizations and others</p>	<p>First Official Public Hearing before BOS (Advisory Committee attends BOS Meeting), input on COI and collecting public comment from community based-organizations and others (fulfills requirement of one meeting prior to drawing maps)</p>
<p>September 14, 2021</p>	<p>BOS Public Hearing No.2 Staff Update to BOS on community outreach and update on identifying COI, collection of additional public comment from community based organizations and others</p>	<p>September [], 2021 Advisory Committee Public Workshop at 6:15 p.m. (not before BOS) Continued public input on COI and collecting public comment from community based organizations and others</p>

Draft Schedules to Complete 2021 Redistricting Process, Including Public Participation, Using a Staff-Based or Community-Based Advisory Committee

WEEK of September 20-24		Continued public input on COI and collecting public comment from community based organizations and others
September 24, 2021	RELEASE - FEDERAL CENSUS DATA	RELEASE - FEDERAL CENSUS DATA
October 24, 2021	STATE RELEASE of prison adjusted information to Counties	STATE RELEASE of prison adjusted information to Counties
October 26, 2021	BOS Public Hearing No. 3 staff review existing districts in comparison to official population data and continued public comment	BOS Public Hearing No. 2 (Advisory Committee attends BOS Meeting) , review existing districts in comparison to official population data and continued public comment
October 29, 2021	Initial deadline for public to submit draft redistricting maps	Initial deadline for public to submit draft redistricting maps
November 4, 2021	Staff Publish 3-4 draft redistricting maps	Staff Publish 3-4 draft redistricting maps
November 9, 2021	BOS Public Hearing No. 4 first post-draft maps hearing presentation of draft maps, identify preferred map and provide direction on map modifications, if any; receive public comment <i>Nov 10 or 11 Publish final draft map(s) based on comments received at least 7 days before final adoption</i>	BOS Public Hearing No. 3 first post-draft maps hearing (Advisory Committee attends BOS Meeting) , presentation of draft maps, identify preferred map and provide direction on map modifications, if any; receive public comment <i>Nov 10 or 11 Publish final draft map(s) based on comments received at least 7 days before final adoption</i>
November 17 or 18, 2021	November 17 or 18 Special Meeting BOS Public Hearing No. 5 BOS to approve final map	November 17 or 18 Special Meeting BOS Public Hearing No. 4 (Advisory Committee attends BOS Meeting) BOS to approve final map
WEEK of November 22-26 November 29-Dec 3	Publish ordinance with final map at least 7 days before final adoption	Publish ordinance with final map at least 7 days before final adoption
December 7, 2021	BOS Hearing No. 6 to introduce County ordinance amendment	BOS Hearing No. 5 to introduce County ordinance amendment
December 14, 2021	Second reading of ordinance	Second reading of ordinance
December 15, 2021	DEADLINE TO ADOPT MAP	DEADLINE TO ADOPT MAP

Must have public hearings at the time and date noticed