

**AMENDMENT TO COUNTY OF MENDOCINO
AGREEMENT NO. PA 24-39**

This Amendment to Agreement No. PA 24-39 is entered into by and between the COUNTY OF MENDOCINO, a political subdivision of the State of California, hereinafter referred to as "COUNTY," and GeoCon Consultants, a California Corporation, hereinafter referred to as "CONTRACTOR," on the date this Amendment is fully executed by all parties.

WHEREAS, Agreement No. PA 24-39 for geotechnical testing and observation services for the Mendocino County SB844 Jail Project was entered into on January 24, 2024; and

WHEREAS, upon execution of this document by COUNTY and CONTRACTOR, this document will become part of the aforementioned contract and shall be incorporated therein; and

WHEREAS, it has become evident that the Jail Project construction contractor's schedule of operations requires much more frequent geotechnical inspection and observation activities than initially proposed to maintain the project schedule and it is the desire of the COUNTY and CONTRACTOR to increase the expected number of site visits from the 25 visits initially proposed by 36 additional visits for a new total of 61 site visits and related testing, travel and reporting in order to accomplish all required soils and compaction testing for the structure, utilities and site improvements for the Mendocino County SB844 Jail Project.

NOW, THEREFORE, we agree as follows:

1. The total contracted amount set out in Agreement No. PA 24-39 is hereby increased from \$41,160 to 100,230.

All other terms and conditions of Agreement No. PA 24-39 shall remain in full force and effect.

IN WITNESS WHEREOF

DEPARTMENT FISCAL REVIEW:

DEPARTMENT HEAD

DATE

08/22/2024

Budgeted: Yes No

Budget Unit: CP 1712

Line Item: 864365; Project CP915

Grant: Yes No

Grant No.: _____

CONTRACTOR/COMPANY NAME

By: _____

Date: 08/26/2024

NAME AND ADDRESS OF CONTRACTOR:

GeoCon Consultants, a California Corporation

2480 Hillborn Road, Suite 240

Fairfield, CA 95434

COUNTY OF MENDOCINO

By: _____

Maureen Mulheren
MAUREEN MULHEREN, Chair
BOARD OF SUPERVISORS

Date: 09/10/2024

By signing above, signatory warrants and represents that he/she executed this Agreement in his/her authorized capacity and that by his/her signature on this Agreement, he/she or the entity upon behalf of which he/she acted, executed this Agreement.

ATTEST:

DARCIE ANTLE, Clerk of said Board

By: _____

Armap
Deputy 09/10/2024

I hereby certify that according to the provisions of Government Code section 25103, delivery of this document has been made.

DARCIE ANTLE, Clerk of said Board

By: _____

Armap
Deputy 09/10/2024

COUNTY COUNSEL REVIEW:

APPROVED AS TO FORM:

By: _____

Maureen K...
COUNTY COUNSEL

Date: _____

08/22/2024

INSURANCE REVIEW:

By: _____

Darcie Antle
Risk Management

Date: _____

08/22/2024

EXECUTIVE OFFICE/FISCAL REVIEW:

By: _____

[Signature]
Deputy CEO or Designee

Date: _____

08/22/2024

Signatory Authority: \$0-25,000 Department; \$25,001- 50,000 Purchasing Agent; \$50,001+ Board of Supervisors

Exception to Bid Process Required/Completed

Mendocino County Business License: Valid

Exempt Pursuant to MCC Section: _____






PA 24-39 A1 GeoCon Jail Inspection Amendment 1R

Final Audit Report

2024-08-26

Created:	2024-08-26
By:	Nadia Tipton (tiptonn@mendocinocounty.org)
Status:	Signed
Transaction ID:	CBJCHBCAABAA6remXbKnHfDcJv9V5ESKfM_q01OkRZQX

"PA 24-39 A1 GeoCon Jail Inspection Amendment 1R" History

-  Document created by Nadia Tipton (tiptonn@mendocinocounty.org)
2024-08-26 - 4:13:48 PM GMT
-  Document emailed to Jeremy Zorne (zorne@geoconinc.com) for signature
2024-08-26 - 4:13:54 PM GMT
-  Email viewed by Jeremy Zorne (zorne@geoconinc.com)
2024-08-26 - 4:18:00 PM GMT
-  Document e-signed by Jeremy Zorne (zorne@geoconinc.com)
Signature Date: 2024-08-26 - 4:19:40 PM GMT - Time Source: server
-  Agreement completed.
2024-08-26 - 4:19:40 PM GMT