

**AMENDMENT TO COUNTY OF MENDOCINO
STANDARD SERVICES AGREEMENT NO. GS-3912**

This Amendment to Agreement No. GS-3912 is entered into this 14th day of 2023, 2023, by and between the COUNTY OF MENDOCINO, a political subdivision of the State of California, hereinafter referred to as "COUNTY" and Brokaw Design Incorporated, hereinafter referred to as "CONTRACTOR".

WHEREAS, Agreement No. GS-39-12 was entered into on April 14, 2022; and

WHEREAS, upon execution of this document by the Chair of the Mendocino County Board of Supervisors and Brokaw Design Inc., this document will become part of the aforementioned contract and shall be incorporated therein; and

WHEREAS, it is the desire of CONTRACTOR and COUNTY to extend the termination date set out in the original Agreement No. GS-39-12, from December 30, 2022 to July 31, 2024; and

WHEREAS, it is the desire of CONTRACTOR and COUNTY to expand the scope of work set out in the original Agreement No. GS-39-12, to include Topographical Surveying and Fire Suppression Systems Design in order to provide a complete set of design documents necessary for permitting, bidding and constructing a finished product that conforms to applicable codes; and

WHEREAS, it is the desire of CONTRACTOR and COUNTY to increase the agreement amount set out in the original Agreement No. GS-39-12, from Forty-Five Thousand Dollars and no/100 cents (\$45,000) to Fifty-One Thousand Six Hundred Dollars and no cents (\$51,600); and

NOW, THEREFORE, we agree as follows:

1. The termination date set out in the original Agreement No. GS-39-12 will be extended from December 30, 2022, to July 31, 2024.
2. The scope of work set out in the original Agreement No. GS-39-12 will include Topographical Surveying and Fire Suppression Systems Design in order to provide a complete set of design documents necessary for permitting, bidding and constructing a finished product that conforms to applicable codes.
3. The contract amount set out in the original Agreement No. GS-39-12 will be increased from Forty-Five Thousand Dollars and no/100 cents (\$45,000) to Fifty-One Thousand Six Hundred Dollars and no cents (\$51,600)

All other terms and conditions of Agreement No. GS-39-12 shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and year first above written.

DEPARTMENT FISCAL REVIEW:

Janette Rau 2/27/23
DEPARTMENT HEAD DATE

Budgeted: Yes No

Budget Unit: 1710 CI050

Line Item: 864360

Grant: Yes No

Grant No.: _____

CONTRACTOR/COMPANY NAME:

By: CHARLES BEAVERS

NAME AND ADDRESS OF CONTRACTOR:

Brokaw Design Incorporated

P.O. Box 3103

Rohnert Park, CA 94927

By signing above, signatory warrants and represents that he/she executed this Agreement in his/her authorized capacity and that by his/her signature on this Agreement, he/she or the entity upon behalf of which he/she acted, executed this Agreement

COUNTY OF MENDOCINO

By: Glenn McGourty
GLENN MCGOURTY, Chair
BOARD OF SUPERVISORS

Date: 03/14/2023

ATTEST:

DARCIE ANTLE, Clerk of said Board

By: Armap
Deputy 03/14/2023

I hereby certify that according to the provisions of Government Code section 25103, delivery of this document has been made.

DARCIE ANTLE, Clerk of said Board

By: Armap
Deputy 03/14/2023

COUNTY COUNSEL REVIEW:

APPROVED AS TO FORM:

CHRISTIAN M. CURTIS,
County Counsel

By: Man (Kia)
Deputy

Date: 02/22/2023

INSURANCE REVIEW:

By: Darcie Antle
Risk Management

Date: 02/22/2023

EXECUTIVE OFFICE/FISCAL REVIEW:

By: Ji Hoh
Deputy CEO or Designee

Date: 02/22/2023

Signatory Authority: \$0-25,000 Department; \$25,001- 50,000 Purchasing Agent; \$50,001+ Board of Supervisors

Exception to Bid Process Required/Completed _____

Mendocino County Business License: Valid

Exempt Pursuant to MCC Section: _____