



Department of Transportation (MCDOT)

Director's Report – March 7, 2017

- **Main Street and Kasten Street, Mendocino – Project Update:** MCDOT held a bid opening and opened bids on February 23, 2017. The single bidder exceeded the \$25,000 department limit and another process for award needs to be completed before construction of the stairs can proceed.

- **2017 Winter Storms - January 8, 2017, through Present:** Mendocino County's January 2017 storm damage sites are listed below:

Brooktrails Area:	Mallard Street, County Road (CR) 621, Milepost (MP) 0.10	Closed
Laytonville Area:	Laytonville Dos Rios Road, CR 322, MP 3.66 Shimmins Ridge Road, CR 310B, MP 2.70	Closed Opened - one lane only
Coast Area:	Albion Little River Road, CR 403, MP 0.50 Windy Hollow Road, CR 508, MP 2.70 Mountain View Road, CR 510, MP 17.50 Spring Grove Road, CR 401, MP 1.5+/-	Opened - one lane only Opened - one lane only Opened - one lane only Opened- drain culvert
Boonville Area:	Peachland Road, CR 128, MP 0.95	Opened – limited to small vehicles
Ukiah Area:	Orr Springs Road, CR 223, MP 39.20	Closed – constructing single lane bridge
Lake Pillsbury:	Eel River Road, CR 240B, MP 6.00+/-	Opened - one lane only local traffic only

ALL THROUGH ACCESS to Lake Pillsbury from Potter Valley is CLOSED.

- **Emergency Contract Issued for Temporary Opening Orr Springs Road, CR 223, MP 39.20:** Due to recent storm damage on Orr Springs Road, CR 223, MP 39.20, MCDOT advertised by direct contact for interested parties to submit a percentage markup bid for Emergency Contract Services to assist the County staff in placing a temporary Bailey Bridge. The contract was issued on Friday, February 24, 2017, for an estimated amount of \$30,000.

MCDOT uses a customized version of Caltrans' Emergency Repair-Emergency Limited Bid procedure for Federal Highway Administration eligible emergency projects. The Caltrans Standard Specification designates published direct costs for labor, published Caltrans equipment rental rate, and existing published material price list, as the basis of payment and contractors bid percentage mark up.

There were six bids; three were tied at 0% markup. Bailey Bridge experience, proper equipment and manpower available and chance draw broke the tie. Green Right O'Way Constructors Inc., of Willits, California, was awarded this contract. Green Right O'Way Constructors Inc., has worked for MCDOT the last two years and meets all federal requirements.