

BOS AGREEMENT NO. 12-079

DOT AGREEMENT NO. 110123

**AMENDMENT NO. 4 TO THE COUNTY OF MENDOCINO
AGREEMENT WITH WILLDAN ENGINEERING FOR PROFESSIONAL
ENGINEERING SERVICES FOR THE MATTOLE RIVER BRIDGE REPLACEMENT
ON BRICELAND ROAD**

**BOARD OF SUPERVISORS AGREEMENT NO. 12-079/DEPARTMENT OF
TRANSPORTATION NO. 110123**

This Amendment to Board of Supervisors Agreement No. 12-079/Department of Transportation Agreement No. 110123 is entered into this _____ day of _____, 2020, by and between the COUNTY OF MENDOCINO, a political subdivision of the State of California, hereinafter referred to as "COUNTY" and Willdan Engineering; 2240 Douglas Boulevard, Suite 270; Roseville, California, hereinafter referred to as "CONSULTANT".

WHEREAS, BOS Agreement No. 12-079/DOT Agreement No. 110123 was entered into between COUNTY and CONSULTANT on July 10, 2012; and

WHEREAS, upon execution of this document by the County of Mendocino and the CONSULTANT, this document will become part of the aforementioned contract and shall be incorporated therein; and

WHEREAS, COUNTY requested that CONSULTANT explore alternative bridge alignments in order to keep the existing bridge during construction, requiring further analysis of bridge design feasibilities; and

WHEREAS, exploration and environmental studies of alternative staging areas has increased the cost of the environmental component of the contract; and

WHEREAS, CONSULTANT has agreed to perform these tasks for an additional cost of \$56,917, increasing the total cost of this agreement and amendments 1 to 4, to a not to exceed amount of \$466,306.

NOW, THEREFORE, we agree as follows:

1. CONSULTANT will perform the required environmental studies to clear the additional proposed staging areas as detailed in the attached Exhibit A; and
2. CONSULTANT will explore the additional alignment configurations and bridge design options to see if the bridge may remain open during construction, as detailed in the attached Exhibit A; and
3. The total "not to exceed" compensation payable to CONSULTANT is increased

by \$56,917 to Four Hundred Sixty-six Thousand Three Hundred Six Dollars (\$466,306) for the term of this agreement.

All other terms and conditions of BOS Agreement No. 12-079/DOT Agreement No. 110123 shall remain in full force and effect.

\\

\\

\\

\\

\\

\\

\\

\\

\\

\\

\\

\\

\\

\\

\\

\\

\\

\\

\\

\\

\\

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and year first above written.

DEPARTMENT FISCAL REVIEW: Transportation

Howard N. Dashiell 12/2/20
HOWARD N. DASHIELL, Director DATE

Budgeted: ☒ Yes ☐ No

Budget Unit: 3041

Line Item: 2184

Grant: ☒ Yes ☐ No

Grant No.: FHWA E-76, BRLO-5910(085)

COUNTY OF MENDOCINO

By: _____
JOHN HASCHAK, Chair
BOARD OF SUPERVISORS

ATTEST:

CARMEL J. ANGELO, Clerk of said Board

By: _____
Deputy

I hereby certify that according to the provisions of Government Code section 25103, delivery of this document has been made.

CARMEL J. ANGELO, Clerk of said Board

By: _____
Deputy

INSURANCE REVIEW:

By: Carmel J. Angelo
Risk Management

EXECUTIVE OFFICE/FISCAL REVIEW:

~~APPROVAL RECOMMENDED~~

By: [Signature]
Deputy CEO

CONSULTANT/COMPANY NAME:

By: [Signature]

NAME AND ADDRESS OF CONSULTANT:

Willdan Engineering

2240 Douglas Blvd, Suite 270

Roseville, CA 95661

By signing above, signatory warrants and represents that he/she executed this Agreement in his/her authorized capacity and that by his/her signature on this Agreement, he/she or the entity upon behalf of which he/she acted, executed this Agreement

COUNTY COUNSEL REVIEW:

APPROVED AS TO FORM:

CHRISTIAN M. CURTIS,
County Counsel

By: Matthew Kiedrowski
Deputy

Signatory Authority: \$0-25,000 Department; \$25,001-50,000 Purchasing Agent; \$50,001+ Board of Supervisors

Exception to Bid Process Required/Completed ☐

Mendocino County Business License: Valid ☐

Exempt Pursuant to MCC Section: _____