

Howard. N. Dashiell
DIRECTOR OF TRANSPORTATION

Road Commissioner
County Engineer, RCE 42001
County Surveyor, PLS 7148



FUNCTIONS

Administration & Business Services
Airports
Engineering
Land Improvement
Roads and Bridges
Landfills

**COUNTY OF MENDOCINO
DEPARTMENT OF TRANSPORTATION
340 LAKE MENDOCINO DRIVE
UKIAH, CALIFORNIA 95482-9432
VOICE (707) 463-4363 FAX (707) 463-5474**

January 26, 2021

Mendocino County Board of Supervisors
501 Low Gap Road, Room 1010
Ukiah, CA 95482

RE: ADOPTION OF RESOLUTION APPROVING AMENDMENT NUMBER 4 TO BOARD OF SUPERVISORS AGREEMENT NUMBER 12-079/DEPARTMENT OF TRANSPORTATION AGREEMENT NUMBER 110123, WITH WILLDAN ENGINEERING IN THE AMOUNT OF \$56,917, FOR THE TERM STARTING UPON EXECUTION OF THIS AMENDMENT THROUGH DECEMBER 31, 2021, FOR ADDITIONAL PROFESSIONAL ENGINEERING DESIGN SERVICES FOR THE MATTOLE RIVER BRIDGE REPLACEMENT ON BRICELAND ROAD, COUNTY ROAD 435, MILEPOST 0.63 (WHALE GULCH AREA)

Honorable Board Members:

On July 10, 2012, the Board of Supervisors (BOS) approved BOS Agreement Number (No.) 12-079/Department of Transportation (DOT) Agreement No. 110123, with Willdan Engineering (Willdan) for professional engineering services to design the replacement of the Mattole River Bridge on Briceland Road, County Road 435, milepost 0.63.

County staff directed Willdan to explore additional road alignment and corresponding bridge designs to look into ways of keeping the bridge open during construction. These different designs required an unanticipated level of effort. Also, the exploration of additional staging areas outside of the State Park required additional environmental and archaeological studies. These studies will be done by Willdan and their subconsultants.

This proposed amendment with Willdan will provide the necessary funds to finalize the design of the Mattole River Bridge. They have agreed to complete these tasks for an additional amount of \$56,917.


Accordingly, I recommend and request that the Board authorize and direct the Director of Transportation to approve Amendment No. 4 to BOS Agreement No. 12-079/DOT Agreement No. 110123, for additional design and coordination services related to the Mattole River Bridge

Replacement Project on Briceland Road.

DOT staff has prepared a draft Resolution which provides for said authorization for the Board's consideration and adoption. Four copies of Amendment No. 4 have been provided for the Board's review and approval.

I will, of course, respond to any question the Board may have.

Respectfully submitted,

A handwritten signature in black ink, appearing to read 'H. Dashiell', written over a horizontal line.

HOWARD N. DASHIELL
Director of Transportation

cc: DOT Project B1103