AMENDMENT NUMBER 3 TO BOARD OF SUPERVISORS AGREEMENT NUMBER 19-004/ DEPARTMENT OF TRANSPORTATION AGREEMENT NUMBER 180073

AGREEMENT FOR CONSULTING SERVICES FOR PROJECT HGMPRVWD - Redwood Valley Water Infrastructure Retrofit Project Engineering Services

This Amendment No. 3 to County Board of Supervisors (BOS) Agreement Number (No.) 19-004/Department of Transportation (DOT) Agreement No. 180073 is entered into this <u>1374</u> day of <u>5064</u>, 2021, by and between the COUNTY OF MENDOCINO, a political subdivision of the State of California, hereinafter referred to as "COUNTY" and Brelje & Race Consulting Engineers, 475 Aviation Blvd., Suite 120, Santa Rosa, CA 95403, hereinafter referred to as the "CONSULTANT."

WHEREAS, BOS Agreement No. 19-004/DOT Agreement No. 180073 was entered into on January 10, 2019; and

WHEREAS, upon execution of this document by Mendocino County and CONSULTANT, this document will become part of the aforementioned Agreement and shall be incorporated therein; and

WHEREAS, pursuant to Section 106 of the National Historic Preservation Act ("NHPA") Tribal Cultural Monitors play an essential role during activities such as archaeological testing, data recovery, excavation and construction in culturally sensitive areas because they enable tribes to have representation and provide input during activities that may have the potential to disturb, damage or destroy sensitive tribal cultural resources; and

WHEREAS, the COUNTY and the CONSULTANT have agreed under Task 15 Implementation of Permit Requirements that additional costs for CONSULTANT support staff and sub-contract Tribal Monitor Services under said BOS Agreement No. 19-004/DOT Agreement No. 180073 is necessary and in addition to scope; and

WHEREAS, CONSULTANT after approaching local tribes found the closest willing and able tribe to perform this service to be Big Valley Band of Pomo Indians.

NOW, THEREFORE, we agree as follows:

BOS Agreement No. 19-004/DOT Agreement No. 180073 term shall be increased by \$95,000 for management and payment for initial project construction Tribal Monitor Services.

All other terms and conditions of said BOS Agreement No. 19-004/DOT Agreement No. 180073 as amended shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and year first above written.

DEPARTMENT FISCAL/REVIEW: Transportation	
DEPARTMENT FISCAL REVIEW:	6/22/21
HOWARD N. DASHIELL, Director	DATE

Budgeted: Xes No Budget Unit: 1910 Line Item: 2184 Grant: X Yes No Grant No.: DWR 4600012884, HGMP 4344-361-7

COUNTY OF MENDOCINO By: DAN GJERDE, Chair BOARD OF SUPERVISORS JUL 1 5 2021

ATTEST:

CARMEL J. ANGELO, Clerk of said Board

D	A		
By:	Deputy	map	1111

JUL 1 5 2021

I hereby certify that according to the provisions of Government Code section 25103, delivery of this document has been made.

CARMEL J. ANGELO, Clerk of said Board

By:	map
Deputy	JUL 1 5 2021
INSURANCE	

Risk Management

EXECUTIVE OFFICE/FISCAL REVIEW:

APPROVAL RECOMMENDED

raie (Inthe By:

Deputy CEO

Signatory Authority: \$0-25,000 Department; \$25,001-50,000 Purchasing Agent; \$50,001+ Board of Supervisors Exception to Bid Process Required/Completed Mendocino County Business License: Valid Exempt Pursuant to MCC Section:

BRELJE & RACE CONSULTING ENGINEERS

Bv: BARTHOLOW, P.E., President PAUL V. Date

Brelje & Race Consulting Engineers 475 Aviation Blvd., Suite 120 Santa Rosa, CA 95403

By signing above, signatory warrants and represents that he/she executed this Agreement in his/her authorized capacity and that by his/her signature on this Agreement, he/she or the entity upon behalf of which he/she acted, executed this Agreement

COUNTY COUNSEL REVIEW:

APPROVED AS TO FORM:

CHRISTIAN M. CURTIS, **County Counsel**

Matthew Kiedrowski Bv: Deputy

Updated 6/21/2021