



Mendocino County

Legislation Details (With Text)

File #: 24-0668 **Version:** 1 **Name:**
Type: Resolution **Status:** Consent Agenda
File created: 6/10/2024 **In control:** Transportation
On agenda: 6/25/2024 **Final action:**
Title: Adoption of Resolution Authorizing the Director of Transportation to Approve a Contract Change Order in the Amount of \$235,160 for Department of Transportation Contact Number 210008 for a Total Contract Amount of \$856,660 for Construction of the 2019 Storm Damage Repairs on Briceland Road, County Road 435, Milepost 4.79 (Whale Gulch Area)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Resolution 24-104, 2. Resolution, 3. Letter

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

To: BOARD OF SUPERVISORS

From: Transportation

Meeting Date: June 25, 2024

Department Contact: Howard N. Dashiell

Phone: 707-463-4363

Department Contact: Alicia Winokur

Phone: 707-463-4363

Item Type: Consent Agenda

Time Allocated for Item: N/A

Agenda Title:

Adoption of Resolution Authorizing the Director of Transportation to Approve a Contract Change Order in the Amount of \$235,160 for Department of Transportation Contact Number 210008 for a Total Contract Amount of \$856,660 for Construction of the 2019 Storm Damage Repairs on Briceland Road, County Road 435, Milepost 4.79 (Whale Gulch Area)

Recommended Action/Motion:

Adopt resolution authorizing the Director of Transportation to approve a contract change order in the amount of \$235,160 for Department of Transportation contact number 210008 for a total contract amount of \$856,660 for construction of the 2019 Storm Damage Repairs on Briceland Road, County Road 435, milepost 4.79 (Whale Gulch Area); and authorize Chair to sign the same.

Previous Board/Board Committee Actions:

By Resolution Number (No.) 21-046 (April 6, 2021), the Board of Supervisors authorized the Director of Transportation to advertise for bids for Department of Transportation (DOT) Contract No. 210008 and to award the contract to the lowest responsive, responsible bidder.

Summary of Request:

On March 7, 2022, DOT awarded DOT Contract No. 210008 to Bouthillier's Construction, Inc., of Willits, California, in the amount of \$621,500 for construction of the 2019 Storm Damage Repairs on Briceland Road, County Road 435, milepost 4.79, which was \$77,325 under the engineer's estimate. Due to the need for additional environmental review and clearances, which has resulted in increased material and labor costs, additional funds are required to construct the project. Pursuant to Resolution No. 07-008, the Director's change order authority is \$43,575 per contract change order (CCO). DOT is requesting Board approval for the Director to authorize a change order in the amount of \$235,160 to cover these cost increases, for a total contract amount of \$856,660. DOT will seek reimbursement from the Federal Emergency Management Agency (FEMA) and California Disaster Assistance Act (CDAA) funding, and 93.75% of the additional costs are anticipated to be reimbursed.

Alternative Action/Motion:

Do not approve authorizing the change order and rebid the project using a revised engineer's estimate, which would increase the project cost an estimated additional \$90,890 beyond the \$235,160 being requested.

Strategic Plan Priority Designation: A Prepared and Resilient County

Supervisory District: District 4

Vote Requirement: Majority

Supplemental Information Available Online At: N/A

Fiscal Details:

source of funding: FEMA, CDAA, Road Fund

current f/y cost: BU 3030: \$14,698 (6.25% local match of CCO)

budget clarification: N/A

annual recurring cost: N/A

budgeted in current f/y (if no, please describe): Yes

revenue agreement: N/A

AGREEMENT/RESOLUTION/ORDINANCE APPROVED BY COUNTY COUNSEL: Yes

CEO Liaison: Executive Office

CEO Review: Yes

CEO Comments:

FOR COB USE ONLY

Executed By: Atlas Pearson, Senior Deputy Clerk

Date: June 25, 2024

Final Status: **Adopted**

Executed Item Type: Resolution

Number: 24-104

