



Mendocino County

Legislation Details

File #: 21-0262 **Version:** 1 **Name:**
Type: Agreement **Status:** Consent Agenda
File created: 2/12/2021 **In control:** Health and Human Services Agency
On agenda: 2/23/2021 **Final action:**
Title: Retroactive Approval of Change Order 3 with Adams Commercial General Contracting, Inc (ACGC) in the Amount of \$138,518.08, for a Total Agreement Amount of \$1,070,335 for Phase I of the Live Oak Apartments Homekey Project at 555 S. Orchard (Ukiah) and Extending the Agreement by 14 days, for a New End Date of April 29, 2021

Sponsors:

Indexes:

Code sections:

Attachments: 1. Interim Agreement *21-007-A1, 2. Project Homekey, Change Order #3-signed

Date	Ver.	Action By	Action	Result
2/23/2021	1	Board of Supervisors		