



Mendocino County

Legislation Details

File #: 24-0717 **Version:** 1 **Name:**
Type: Approval **Status:** Consent Agenda
File created: 6/24/2024 **In control:** General Services Agency
On agenda: 7/9/2024 **Final action:**
Title: Approval of Change Order Number 01 to Agreement 24-019 with Broward Builders, a California Corporation for the Jail Construction Project in the Amount of \$323,422 for a New Agreement Total of \$35,535,578 for Cost Reduction Changes with No Change to the Contract Term

Sponsors:

Indexes:

Code sections:

Attachments: 1. Jail Project Owner Change Order

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------