



# Mendocino County

## Legislation Details

---

**File #:** 22-0870      **Version:** 1      **Name:**  
**Type:** Approval      **Status:** Consent Agenda  
**File created:** 6/6/2022      **In control:** General Services Agency  
**On agenda:** 6/21/2022      **Final action:**  
**Title:** Approval of a Retroactive Third Change Order to Agreement BOS 21-116 with Cupples and Sons Construction Inc. in the Amount of \$18,579.99 to Install Delayed Egress Hardware and Related Modifications to the Project Scope for a New Agreement Total of \$285,562.14 and Extend the Contract Completion Date from October 29, 2021 to June 30, 2022

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order #3 Cupples

Date	Ver.	Action By	Action	Result
6/21/2022	1	Board of Supervisors		