



# Mendocino County

## Legislation Text

---

**File #:** 21-0346, **Version:** 1

---

**To:** Board of Supervisors

**From:** Transportation

**Meeting Date:** April 6, 2021

**Department Contact:** Howard N. Dashiell

**Phone:** 463-4363

**Item Type:** Consent Agenda

**Time Allocated for Item:** N/A

**Agenda Title:**

Adoption of Resolution Approving Notice of Completion and Release of Contract Surety and Authorizing the Director of Transportation to Accept the Contract for Department of Transportation Contract Number 160090 for the Rows Creek Bridge Replacement on Sherwood Road, County Road 311, Milepost 5.52 (Willits Area)

**Recommended Action/Motion:**

Adopt Resolution approving the Notice of Completion and Release of Contract Surety and authorizing the Director of Transportation to accept the contract for Department of Transportation Contract Number 160090 for the Rows Creek Bridge Replacement on Sherwood Road, County Road 311, milepost 5.52 (Willits Area); and authorize Chair to sign same.

**Previous Board/Board Committee Actions:**

By Resolution Number (No.) 12-079 (May 22, 2012), the Board of Supervisors (BOS) approved Department of Transportation (DOT) Agreement No. 110121 with Quincy Engineering, Inc., for the plans, specifications, and estimate bid package for the Rows Creek Bridge Replacement on Sherwood Road. By Resolution No. 16-141 (December 6, 2016), the Board authorized the Director of Transportation to advertise for bids and award DOT Contract No. 160090 for construction of the Rows Creek Bridge Replacement project. By Resolution No. 19-212 (July 16, 2019), the Board increased the Director of Transportation's change order authority.

**Summary of Request:**

Construction has been completed. DOT would like to file the Notice of Completion to commence the applicable lien periods, and pending no claims, release Contract Sureties after expiration of lien periods. Contract surety must be released as prescribed by existing laws. DOT is also requesting the authority for the Director of Transportation to accept DOT Contract No. 160090 at a later date for the purpose of grant funding claims.

**Alternative Action/Motion:**

Postpone approval of the Notice of Completion and release of Contract Sureties for DOT Contract No. 160090.

**Supervisory District:** District 3

**vote requirement:** Majority

**Supplemental Information Available Online At:** N/A

**Fiscal Details:**

**source of funding:** N/A

**current f/y cost:** N/A

**annual recurring cost:** N/A

**budget clarification:** N/A

**budgeted in current f/y:** N/A

**if no, please describe:**

**revenue agreement:** N/A

**Agreement/Resolution/Ordinance Approved by County Counsel:** Yes

---

**CEO Liaison:** Steve Dunncliff, Deputy CEO

**CEO Review:** Yes

**CEO Comments:**

**FOR COB USE ONLY**

---

Executed By: Atlas Pearson, Deputy Clerk I

Date: APRIL 6, 2021

Final Status: Adopted

Executed Item Type: Resolution Number: 21-044

