

# Mendocino County

# **Legislation Text**

File #: 18-2391, Version: 1

To: Board of Supervisors

From: Transportation

**Meeting Date:** January 8, 2019

**Department Contact:** Howard N. Dashiell **Phone:** 463-4363

**Item Type:** Consent Agenda **Time Allocated for Item**: N/A

#### **Agenda Title:**

Adoption of Resolution Approving Notice of Completion and Release of Contract Surety, Department of Transportation Contract Number 170051, 2017 Storm Damage Repairs on Mountain View Road, County Road 510, Milepost 14.39 (Boonville Area)

# **Recommended Action/Motion:**

Adopt Resolution approving Notice of Completion and Release of Contract Surety, Department of Transportation Contract Number 170051, 2017 Storm Damage Repairs on Mountain View Road, County Road 510, milepost 14.39 (Boonville Area); and authorize Chair to sign same.

#### **Previous Board/Board Committee Actions:**

By Resolution Number (No.) 17-110 (August 1, 2017), the Board of Supervisors authorized Department of Transportation (DOT) to advertise for bids and award DOT Contract No. 170051 for construction of 2017 Storm Damage Repairs on Mountain View Road.

# **Summary of Request:**

Construction has been completed. DOT would like to file the Notice of Completion to commence the applicable lien periods, and pending no claims, release Contract Sureties after expiration of lien periods. Contract surety must be released as prescribed by existing laws.

#### **Alternative Action/Motion:**

Postpone approval of the Notice of Completion and Release of Contract Sureties for DOT Contract No. 170051.

**Supplemental Information Available Online at: N/A** 

### **Fiscal Impact:**

Source of Funding: N/A Budgeted in Current F/Y: N/A Current F/Y Cost: N/A Annual Recurring Cost: N/A

Supervisorial District: District 5 Vote Requirement: Majority

**Agreement/Resolution/Ordinance Approved by County Counsel:** Yes

File #: 18-2391, Version: 1

**CEO Liaison:** Steve Dunnicliff, Deputy CEO

**CEO Review:** Yes **CEO Comments:** 



# FOR COB USE ONLY

Executed By: Meribeth Dermond, Deputy Clerk II Final Status: **Adopted** 

Date: January 10, 2019 Executed Item Number: **Resolution** Item

Number: 19-008