

RESOLUTION NO. 26-078

RESOLUTION OF THE MENDOCINO COUNTY BOARD OF SUPERVISORS AUTHORIZING THE DIRECTOR OF TRANSPORTATION TO APPROVE A CONTRACT CHANGE ORDER IN THE AMOUNT OF \$14,279 FOR DEPARTMENT OF TRANSPORTATION CONTRACT NUMBER 250016 FOR A TOTAL CONTRACT AMOUNT OF \$58,612 FOR CONSTRUCTION OF THE EUREKA HILL ROAD BRIDGE AT GARCIA RIVER REVEGETATION PROJECT, COUNTY ROAD 505, MILEPOST 4.92 (POINT ARENA AREA)

WHEREAS, by Resolution Number (No.) 25-069 (April 8, 2025), the Board of Supervisors authorized the Director of Transportation to advertise for bids Department of Transportation (DOT) Contract No. 250016 and to award the contract to the lowest responsive, responsible bidder for the Eureka Hill Road Bridge at Garcia River Revegetation Project, County Road (CR) 505 at Milepost (M.P.) 4.92; and

DOT is required by the California Department of Fish and Wildlife, North Coast Regional Water Quality Control Board, and US Army Corps of Engineers permit requirements to complete post-construction revegetation mitigation and monitoring; and

WHEREAS, on May 23, 2025, DOT Contract No. 250016 was awarded to Gregg Simpson Trucking, with a bid of \$31,338; and

WHEREAS, by Resolution Number (No.) 26-007 (January 6, 2026), the Board of Supervisors authorized the Director of Transportation to approve a Contract Change Order in the amount of \$12,995 for DOT Contract No. 250016 to address scour issues at the southeast bridge abutment; and

WHEREAS, construction costs are 88.53% reimbursable through the Federal Highway Administration (FHWA) Highway Bridge Program (HBP), with the local match funded by the Road Fund; and

WHEREAS, funding to accommodate construction costs has been budgeted through Budget Unit 3041 (Fiscal Year 2024/25 and Fiscal Year 2025/26); and

WHEREAS, heavy rain and high-water occurring during the winter storm in February of 2026, requiring repair and replacement of trees and foliage protectors, which will increase the total project cost by \$14,279 for a total contract amount of \$58,612; and

WHEREAS, under Section 20395 of the California Public Contract Code, the Board of Supervisors may authorize the Director of Transportation to execute contract change orders subject to certain cost limitations; and

WHEREAS, pursuant to Resolution No. 24-101, the Director of Transportation's original contract change order authority amount for DOT Contract No. 250016 is \$5,000; and

WHEREAS, to cover the increased cost of construction, the Director recommends authorizing the Director to approve a change order for the amount of \$14,279, so that DOT Contract No. 250016 may be completed.

NOW, THEREFORE, BE IT RESOLVED that the Mendocino County Board of Supervisors

//

//

1. Authorizes the Director of Transportation to execute a Contract Change Order for DOT Contract No. 250016 with Gregg Simpson Trucking, up to a total of \$14,279 for a total contract amount of \$58,612.

The foregoing Resolution introduced by Supervisor Haschak, seconded by Supervisor Williams, and carried this 5th day of May, 2026, by the following vote:

AYES: Supervisors Cline, Mulheren, Haschak, Norvell, and Williams
NOES: None
ABSENT: None

WHEREUPON, the Chair declared said Resolution adopted and SO ORDERED.

ATTEST: DARCIE ANTLE
Clerk of the Board

BERNIE NORVELL, Chair
Mendocino County Board of Supervisors

Deputy

I hereby certify that according to the provisions of Government Code Section 25103, delivery of this document has been made.

APPROVED AS TO FORM:
KATHARINE L. ELLIOTT
Interim County Counsel

BY: DARCIE ANTLE
Clerk of the Board

Deputy