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To:  Board of Supervisors

From: Executive Office

Meeting Date: October 17, 2017

Department Contact: Steve Dunnicliff Phone: 463-4441

Department Contact: Doug Anderson Phone: 234-6054

Item Type:   Consent Agenda Time Allocated for Item: N/A

Agenda Title:
Approval of Change Order 01 with Ferranti Construction in the Amount of $28,696, for a New Total of
$69,676, for Sidewalk and Curb Repair and Installation of Accessible Ramps at the Willits Veterans Hall

Recommended Action/Motion:
Approve Change Order No. 1 with Ferranti Construction in the amount of $28,696, for a new total of 69,676,
for sidewalk and curb repair and installation of accessible ramps at the Willits Veterans Hall; and authorize
Chair to sign same.

Previous Board/Board Committee Actions:
Approval of the 2017-2018 Capital Improvement Budget including $124,000 for the Willits Veterans Hall
Ramps.

Summary of Request:
The Willits Veterans Hall Accessible Ramps project was included in the 2017-2018 Capital Improvement
budget with funding assistance from the Community Development Block Grant Program. The project was in
design in the fall of 2016 when the Executive Office was advised of Caltrans’ Willits Main Street Frontage
Improvement Project which includes new curb, gutter and sidewalks on the Veterans Hall Project as well as the
realignment of the Sherwood Road intersection. Despite concerted efforts by facilities staff and our Civil
Engineer to coordinate the grade and location of our landing with the Caltrans Engineering Department, the
field conditions the County contractor, Ferranti Construction, encountered did not permit the tie-in to the new
City sidewalk as planned. Additional work required includes the removal and replacement of the sidewalk to
the Veterans Hall entry stairs, an extended larger landing at the bottom of the ramp, a new sloping sidewalk
with curbs to a new tie-in location to the City Sidewalk and changes to previously installed work to
accommodate these changes totaling $28,696. To date the County has received reimbursement from Caltrans
for $4,756 toward the cost of these changes which are necessary to ensure the new ramp will meet the building
code requirements for access to the public way and other accessibility standards. Public Contract Code section
20137 and 20142 stipulates that change orders in excess of Ten Percent of the contract value require approval
by four-fifths vote of the board. Insofar as the changes proposed are required for the proper completion of the
contract work, and funding is available within the budget, the Executive Office, Facilities and Fleet Division
recommends approval of Change Order No. 1 to Ferranti Construction in the amount of $28,696 for the Willits
Veterans Hall Accessible Ramps Project.
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Alternative Action/Motion:
Reject the Change Order and direct staff to solicit bids for the work required.

Supplemental Information Available Online at: N/A

Fiscal Impact:

Source of Funding: BU 1710 Budgeted in Current F/Y: Yes

Current F/Y Cost: $28,696 Annual Recurring Cost: $0

Supervisorial District:  District 3 Vote Requirement:  Majority

Agreement/Resolution/Ordinance Approved by County Counsel: Yes

CEO Liaison: Janelle Rau, Deputy CEO

CEO Review: Yes

CEO Comments:

FOR COB USE ONLY

Executed By: Nadia Tipton Final Status :Approved

Date: October 18, 2017 Executed Item No.: Agreement Number: 17-126

Note to Department:

Executed Documents Returned to
Department: Originals  _____  Copies
_____   Hand Delivered   ___  Interoffice
Mail  ___ Executed Agreement Sent to
Auditor?  Y/N
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